
Jane Ryan Roof Committee 
On Site 

October 29, 2009 Minutes 
 

 
Commissioners: Johanna Malinowski, Chm., Michael Mammana, Debbie 
Lamberti, Michelle Salem and James Fracker. 
 
There was not a quorum so the Chairman indicated that all actions would be by 
concensus to be ratified at a future meeting 
 
Consensus to approve the minutes from October 13, 2009. 
 
Al Babarotta, Dean Petrocelli and the contractors were all in attendance.  
 
Al Barbarotta said that they walked the roof. 
 
They are hoping that the stone and the gravel will be done the following week. 
 
The canopy outside the main entrance of the school was filled with water. 
 
The windows that were broken will be replaced.  
 
Greenwood already paid for the damaged carpets. 
 
They haven’t decided about the classrooms with the blocked sprinklers yet.  The 
engineer gave three options to rectify the problem. 
 
They have to make a list of the things that need to be done/fixed. 
 
They want to get the main area finished. 
 
There are holes in the concrete where they put the pipes through to the next 
classroom.  They will be fixed too.   Insulation is coming off some of the piping 
already.  
 
One of the skylights is too low and will be fixed and the ladder needs to be 
extended still. 
 
The next meeting will be Monday, November 16, 2009 at Jane Ryan School. 
 
Fran Smith:  Clerk 
 
 
 


